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Instructions:

1. All questions are compulsory.In all Questions ,sub Q.a) is compulsory & attempt any one sub Q. out of  b) and c)
2. Illustrate your answer with suitable figures/sketches wherever necessary.
3. Assume suitable additional data; if required.
4. Use of logarithmic table, drawing instruments and non programmable calculators is allowed.
5. Figures to the right indicate full marks.

1) a) Differentiate between Line -Staff  and Functional organisation?       [10]

b) Explain Job Layout  with sketch ?       [5]

c) Describe  construction team and their role?       [5]

2) a) What are the three time estimates in PERT  analysis ,Explain?       [10]

b) In CPM network ,explain the importance of computing Float values  and Critical Path?       [5]

c) What do you understand by BOQ Techniques?       [5]

3) a) What are the Pile driving equipment ,Explain any one with Sketch?       [10]

b) Explain any one equipment used for earthwork?       [5]

c) What do you understand by Inventory Control?       [5]

4) a) What are the types of Contract,Explain  any one ?       [10]

b) What is ‘Defect Liability Period’ Explain ?       [5]

c) What are the common contract clauses,Explain  any one ?       [5]
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